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一、审计师意见
审计师意见
巴彦淖尔市河套水务集团有限公司：

我们审计了世界银行贷款巴彦淖尔市水环境综合治理项目2018年12月31日的资金平衡表及截至该日同期间的项目进度表、贷款协定执行情况表和专用账户报表等特定目的财务报表及财务报表附注（第5页至第20页）。

（一）项目执行单位及内蒙古自治区财政厅对财务报表的责任

编制上述财务报表中的资金平衡表、项目进度表及贷款协定执行情况表是你办的责任，编制专用账户报表是内蒙古自治区财政厅的责任，这种责任包括：

1．按照中国的会计准则、会计制度和本项目贷款协定的要求编制项目财务报表，并使其实现公允反映；

2．设计、执行和维护必要的内部控制，以使项目财务报表不存在由于舞弊或错误而导致的重大错报。

（二）审计责任

我们的责任是在执行审计工作的基础上对财务报表发表审计意见。我们按照中国国家审计准则和国际审计准则的规定执行了审计工作，上述准则要求我们遵守审计职业要求，计划和执行审计工作以对项目财务报表是否不存在重大错报获取合理保证。

为获取有关财务报表金额和披露信息的有关证据，我们实施了必要的审计程序。我们运用职业判断选择审计程序，这些程序包括对由于舞弊或错误导致的财务报表重大错报风险的评估。在进行风险评估时，为了设计恰当的审计程序，我们考虑了与财务报表相关的内部控制，但目的并非对内部控制的有效性发表意见。审计工作还包括评价所选用会计政策的恰当性和作出会计估计的合理性，以及评价财务报表的总体列报。

我们相信，我们获取的审计证据是适当的、充分的，为发表审计意见提供了基础。

（三）审计意见

我们认为，第一段所列财务报表在所有重大方面按照中国的会计准则、会计制度和本项目贷款协定的要求编制，公允反映了世界银行贷款巴彦淖尔市水环境综合治理项目2018年12月31日的财务状况及截至该日同期间的财务收支、项目执行和专用账户收支情况。

（四）其他事项

我们审查了本期内由内蒙古自治区财政厅报送给世界银行的第23至27号提款申请书及所附资料。我们认为，这些资料均符合贷款协定的要求，可以作为申请提款的依据。
本审计师意见之后，共同构成审计报告的还有两项内容：财务报表及财务报表附注和审计发现的问题及建议。

中华人民共和国内蒙古自治区审计厅  
                              2019年6月28日

地址：中国内蒙古自治区呼和浩特市大学东街116号

邮政编码：010020

电话：86-0471-6634915
传真：86-0471-6634711
二、财务报表及财务报表附注

Ⅱ. Financial Statements and Notes to the Financial Statements

（一）资金平衡表

i. Balance Sheet

	资 金 平 衡 表

	BALANCE SHEET

	2018年12月31日

	(As of December 31, 2018)

	项目名称：世界银行贷款巴彦淖尔市水环境综合治理项目                                             

	Project Name:  Bayannaoer Water Reclamation and Environment Protection Project Financed by the  World Bank 

	编报单位：巴彦淖尔市河套水务集团有限公司                       
	
	
	货币单位：人民币元

	Prepared by: Hetao Water Affairs Group Co.,Ltd.of Bayannaoer City
	 Currency Unit: RMB Yuan

	资金占用
Application of Fund
	行次Line No.
	期初数
Beginning Balance
	期末数
Ending

Balance
	资金来源
Sources of Fund
	行次
Line No.
	期初数
Beginning Balance
	期末数
Ending

Balance

	一、项目支出合计

Total Project Expenditures
	1
	734,211,574.40 
	806,350,257.00 
	一、项目拨款合计

Total Project Appropriation Funds
	28
	246,476,355.00 
	265,073,355.00 

	1.交付使用资产
Fixed Assets Transferred
	2
	98,813,618.05 
	98,813,618.05 
	二、项目资本与项目资本公积
Project Capital and Capital Surplus
	29
	-
	-

	2.待核销项目支出Construction Expenditures to be Disposed
	3
	-
	-
	其中:捐赠款
Including: Grants
	30
	-
	-

	3.转出投资

Investments Transferred-out
	4
	-
	-
	项目借款合计
Total Project Loan
	31
	482,433,225.27 
	622,167,006.56 

	4.在建工程

Construction in Progress
	5
	635,397,956.35 
	707,536,638.95 
	项目投资借款
Total Project Investment Loan
	32
	328,952,223.27 
	456,382,050.56 

	二、应收生产单位投资借款Investment Loan Receivable
	6
	-
	-
	(1)国外借款Foreign Loan
	33
	328,952,223.27 
	456,382,050.56 

	其中:应收生产单位世行贷款Including:World Bank Investment Loan Receivable
	7
	-
	-
	其中:国际开发协会
Including: IDA
	34
	-
	-

	三、拨付所属投资借款Appropriation of Investment Loan
	8
	-
	-
	国际复兴开发银行IBRD
	35
	328,952,223.27 
	456,382,050.56 

	其中:拨付世行贷款Including :Appropriation of World Bank Investment Loan
	9
	-
	-
	技术合作信贷
Technical Cooperation
	36
	-
	-

	四、器材Equipment
	10
	-
	-
	联合融资Co- Financing
	37
	-
	-

	资金占用
Application of Fund
	行次
Line No.
	期初数Beginning Balance
	期末数
Ending 

Balance
	资金来源
Sources of Fund
	行次
Line No.
	期初数

Beginning Balance
	期末数
Ending 

Balance

	其中:待处理器材损失Including:Equipment Losses in Suspense
	11
	-
	-
	(2)国内借款Domestic Loan
	38
	0.00 
	0.00 

	货币资金合计
Total Cash and Bank
	12
	8,165,172.28 
	7,439,704.37 
	2.其他借款Other Loan
	39
	153,481,002.00 
	165,784,956.00 

	1.银行存款Cash in Bank
	13
	8,165,172.28 
	7,439,704.37 
	四、上级拨入投资借款Appropriation of Investment Loan
	40
	-
	-

	其中:专用账户存款Including:Special Account
	14
	8,129,693.64 
	3,325,873.78 
	其中:拨入世行贷款
Including: World Bank Loan
	41
	-
	-

	2.现金Cash on Hand
	15
	-
	-
	五、企业债券资金Bond Fund
	42
	-
	-

	六、预付及应收款合计Total Prepaid and Receivable
	16
	12,224,314.00 
	5,772,961.71 
	六、待冲项目支出

Construction Expenditures to be Offset
	43
	-
	-

	其中:应收世行贷款利息Including: World Bank Loan Interest Receivable
	17
	-
	-
	七、应付款合计

Total Payable
	44
	25,710,133.21 
	-67,668,413.88 

	应收世行贷款承诺费World Bank Loan Commitment Fee Receivable
	18
	-
	-
	其中:应付世行贷款利息Including: World Bank Loan Interest Payable
	45
	-
	-

	应收世行贷款资金占用费World Bank Loan Service- Fee Receivable
	19
	-
	-
	应付世行贷款承诺费World Bank Loan Commitment Fee Payable
	46
	-
	-

	七、有价证券Marketable Securities
	20
	-
	-
	应付世行贷款资金占用费World Bank Loan Service Fee Payable
	47
	-
	-

	固定资产合计
Total Fixed Assets
	21
	18,652.80 
	9,024.60 
	八、未交款合计Other Payables
	48
	-
	-

	固定资产原价
Fixed Assets, Cost
	22
	67,000.00 
	67,000.00 
	九、上级拨入资金Appropriation of Fund
	49
	-
	-

	减:累计折旧Less: Accumulated Depreciation
	23
	48,347.20 
	57,975.40 
	留成收入
Retained Earnings
	50
	-
	-

	固定资产净值
Fixed Assets, Net
	24
	18,652.80 
	9,024.60 
	
	
	-
	-

	固定资产清理Fixed Assets Pending Disposal
	25
	-
	-
	
	
	-
	-

	待处理固定资产损失Fixed Assets Losses in Suspense
	26
	-
	-
	
	
	-
	-

	资金占用合计Total Application of Fund
	27
	754,619,713.48 
	819,571,947.68 
	资金来源合计
Total Sources of Fund
	51
	754,619,713.48 
	819,571,947.68 


财务报表附注是本表的组成部分（The notes are integral parts of the financial statements）

（二）项目进度表

ii. Summary of Sources and Uses of Funds by Project Component

项 目 进 度 表（一）

SUMMARY OF SOURCES AND USES OF FUNDS 
BY PROJECT COMPONENT Ⅰ
本期截至2018年12月31日 

(For the period ended December 31, 2018）

项目名称：世界银行贷款巴彦淖尔市水环境综合治理项目
Project Name: Bayannaoer Water Reclamation and Environment Protection Project Financed by the World Bank

编报单位：巴彦淖尔市河套水务集团有限公司                                             货币单位：人民币元
Prepared by: Hetao Water Affairs Group Co., Ltd. of Bayannaoer City                           Currency Unit: RMB Yuan  
	　
	本期                          

Current Period                                                                                                                                     
	累计                               

Cumulative                                                                                                                                    

	
	本期计划额            Current Period Budget
	本期发生额           Current Period Actual
	本期完成比               Current Period % Completed 
	项目总计划额                Life of PAD
	累计完成额                     Cumulative Actual
	累计完成比                 Cumulative % Completed 

	资金来源合计

Total Sources of Funds                                                                                                  
	158,730,781.28 
	158,330,781.28 
	99.75%
	852,910,000.00 
	887,240,361.56 
	104.03%

	国际金融组织贷款  

International Financing                                                                                                               
	127,429,827.28 
	127,429,827.28 
	100.00%
	489,390,000.00 
	456,382,050.56 
	93.26%

	  1. 国际复兴开发银行

IBRD                                                                                                                         
	127,429,827.28 
	127,429,827.28 
	100.00%
	489,390,000.00 
	456,382,050.56 
	93.26%

	二、配套资金

Counterpart Financing                                                                                                                       
	31,300,954.00 
	30,900,954.00 
	98.72%
	363,520,000.00 
	430,858,311.00 
	118.52%

	1.地方政府配套
Counterpart Financing from Local Government
	-
	-
	-
	-
	-
	-

	2.财政借款Financial Loan
	0.00 
	0.00 
	0.00%
	0.00 
	0.00 
	0.00%

	3.项目拨款Project Appropriation Founds
	18,997,000.00 
	18,597,000.00 
	97.89%
	265,473,355.00 
	265,073,355.00 
	99.85%

	4.企业自筹
self-raised funds
	12,303,954.00 
	12,303,954.00 
	100.00%
	98,046,645.00 
	165,784,956.00 
	169.09%

	资金运用合计（按项目内容）

Total Application of Funds  (by Project Component)                                                                                                                             
	62,470,609.30 
	72,138,682.60 
	115.48%
	852,910,000.00 
	806,350,257.00 
	94.54%

	1.C1-WH 乌拉特后旗再生水厂                                        Wulatehouqi Reclamation Water Treatment Plant
	6,857,816.63 
	6,857,816.63 
	100.00%
	147,480,000.00 
	114,692,201.66 
	77.77%

	2.C1-HJ 再生水厂（3排干）Reclamation Water Treatment Plant (Drainage No. 3)
	-
	-
	-
	-
	-
	-

	3. C1-WY 再生水厂（7排干
）Reclamation Water Treatment Plant (Drainage No. 7) 
	-
	-
	-
	-
	-
	-

	4. C1-GQ 甘其毛都再生水厂        Ganqimaodu Reclamation Water Treatment Plant                                                                                                                                                    
	14,315,386.39 
	14,315,386.39 
	100.00%
	180,290,000.00 
	162,471,764.14 
	92.12%

	5.C2-WH 乌拉特后旗污水处理厂  Wlatehouqi Wastewater Treatment Plant
	3,934,207.37 
	3,934,207.37 
	100.00%
	77,240,000.00 
	95,025,560.61 
	123.03%

	6.C2-GQ 甘其毛都污水处理厂Ganqimaodu Wastewater Treatment Plant
	6,261,561.08 
	6,261,561.08 
	100.00%
	109,830,000.00 
	120,596,558.87 
	109.80%

	7.C2-WQ乌拉特前旗污水处理厂 Wulateqianqi Wastewater Treatment Plant
	10,428,229.94 
	10,428,229.94 
	100.00%
	120,010,000.00 
	123,981,490.69 
	103.31%

	8．C3-AW 乌梁素海人工湿地湿地建设  C3-NP乌梁素海面源污染控制示范站建设               Construction of Artificial Wetland of Wuliangsu Lake Construction of Demonstration Station for Wuliangsu Lake Non-point Pollution Control
	20,673,407.89 
	23,385,011.80 
	100.00%
	96,660,000.00 
	83,812,593.59 
	86.71%

	9．C3-WL乌梁素海网格水道建设 Construction of Grid Canals of Wuliangsu Lake
	0.00 
	0.00 
	0.00
	101,350,000.00 
	98,813,618.05 
	97.50%

	10. 技术援助
Technical assistance
	-
	6,956,469.39 
	-
	20,050,000.00
	6,956,469.39 
	34.70%

	设计审查（DRC) Design Review
	-
	-
	-
	-
	-
	-

	项目管理合同                               Project Management Contract
	-
	-
	-
	-
	-
	-

	其他 Other
	-
	-
	-
	-
	-
	-

	差异  

Difference                                                                                                                                 
	- 
	86,192,098.68
	-
	-
	80,890,104.56 
	-

	1. 应收款变化

Change in Receivables                                                                                                                            
	- 
	-6,451,352.29 
	-
	-
	5,772,961.71 
	-

	2. 应付款变化

Change in Payables                                                                                                                          
	-
	93,378,547.09 
	-
	-
	67,668,413.88 
	-

	3. 货币资金变化

Change in Cash and Bank                                                                                                                       
	-
	-725,467.92 
	-
	-
	7,439,704.37 
	-

	4. 其它    

Other                                                                                                                               
	-
	-9,628.20 
	-
	-
	9,024.60 
	-


财务报表附注是本表的组成部分（The notes are integral parts of the financial statements）

项 目 进 度 表（二）

SUMMARY OF SOURCES AND USES OF FUNDS 
BY PROJECT COMPONENT Ⅱ
本期截至2018年12月31日 

(For the period ended December 31, 2018）

项目名称：世界银行贷款巴彦淖尔市水环境综合治理项目                                                            

Project Name: Bayannaoer Water Reclamation and Environment Protection Project Financed by the World Bank                               

编报单位：巴彦淖尔市河套水务集团有限公司                                                                货币单位：人民币元
Prepared by: Hetao Water Affairs Group Co., Ltd. of Bayannaoer City                                                   Currency Unit: RMB Yuan  
	项目内容                           

Project Component
	项目支出 

Project Expenditure

	
	累计支出

Cumulative Amount
	已交付资产

Assets Transferred
	在建工程             Work in Progress
	待核销项目支出Construction Expenditures to be Disposed
	转出投资Investments Transferred-out

	
	
	固定资产                 Fixed Asset
	流动资产

Current Asset 
	无形资产

Intangible Asset 
	递延资产  Deferred Asset
	
	
	

	1. 乌拉特后旗加工园区再生水供水工程 

Reclaimed Water Supply Project in Wulatehouqi Industrial Zone 
	114,692,201.66 
	-
	-
	-
	-
	114,692,201.66 
	-
	-

	2. 三排干再生水供水工程
Reclaimed Water Supply Project in Drain No.3 
	0.00 
	-
	-
	-
	-
	0.00 
	-
	-

	3. 七排干再生水供水工程
Reclaimed Water Supply Project in Drain No.7
	0.00 
	-
	-
	-
	-
	0.00 
	-
	-

	4. 甘其毛都口岸加工园区再生水供水工程Reclaimed Water Supply Project in Ganqimaodu  Industrial Zone
	162,471,764.14 
	-
	-
	-
	-
	162,471,764.14 
	-
	-

	5. 乌拉特后旗加工园区（呼和镇）污水处理工程
Wastewater Treatment Project in Wulatehouqi Industrial Zone(Huhe Town) 
	95,025,560.61 
	-
	-
	-
	-
	95,025,560.61 
	-
	-

	6. 甘其毛都加工园区（德岭山镇）污水处理及回用工程Wastewater Treatment and Rescue Project in Ganqimaodu Industrial Zone(Delingshan Town)
	120,596,558.87 
	-
	-
	-
	-
	120,596,558.87 
	-
	-

	7. 乌拉特前旗加工园区（先锋镇）污水处理及回用工程Wastewater Treatment Project in Wulateqianqi Industrial Zone(Xianfeng Town)
	123,981,490.69
	-
	-
	-
	-
	123,981,490.69 
	-
	-

	8.乌梁素海海区网格水道工程项目
Grid Canals Project of Wuliangsu Lake
	98,813,618.05 
	98,813,618.05 
	-
	-
	-
	-
	-
	-

	9. 乌梁素海生态过渡带人工湿地工程项目  乌梁素海面源污染控制示范推广项目
Artificial Wetland Project of Wuliangsu Lake Promotion of No-point Pollution Control   Project of  Wuliangsu Lake
	83,812,593.59 
	-
	-
	-
	-
	83,812,593.59 
	-
	-

	10. 技术援助
Technical assistance
	6,956,469.39 
	-
	-
	-
	-
	6,956,469.39 
	-
	-

	合计Total
	806,350,257.00 
	98,813,618.05 
	-
	-
	-
	707,536,638.95 
	-
	-


财务报表附注是本表的组成部分（The notes are integral parts of the financial statements）
（三）贷款协定执行情况表

iii. Statement of Implementation of Loan Agreement

贷 款 协 定 执 行 情 况 表

STATEMENT OF IMPLEMENTATION OF LOAN AGREEMENT

本期截至2018年12月31日 

(For the period ended December 31, 2018）

  项目名称：世界银行贷款巴彦淖尔市水环境综合治理项目                                                            

Project Name: Bayannaoer Water Reclamation and Environment Protection Project Financed by the World Bank                           

编报单位：巴彦淖尔市河套水务集团有限公司                                                                货币单位：人民币元
Prepared by: Hetao Water Affairs Group Co., Ltd. of Bayannaoer City                                                   Currency Unit: RMB Yuan    
	类            别

Category
	核定贷款金额

Loan Amount

美元USD
	本年度提款数

Current-period Withdrawals
	累计提款数

Cumulative Withdrawals

	
	
	美元USD
	折合人民币RMB
	美元USD
	折合人民币RMB

	1. 工程  Civil Works
	56,230,000.00 
	10,079,861.57 
	69,180,105.93 
	58,197,137.65 
	399,418,595.12 

	2.货物 Goods
	14,000,000.00 
	5,954,163.07 
	40,864,611.98 
	5,954,163.07 
	40,864,611.98 

	3.咨询服务和培训

Consulting Service & Training
	1,650,000.00 
	679,380.77 
	4,662,726.10 
	1,661,080.79 
	11,400,329.68 

	（1）咨询服务Consulting Service
	1,300,000.00 
	679,380.77 
	4,662,726.10 
	1,446,328.51 
	9,926,441.83 

	（2）培训、研讨会、考察
Training, Workshop, Study tour
	350,000.00 
	0.00
	0.00 
	214,752.28 
	1,473,887.85 

	4、先征费 Front-end-fee
	200,000.00 
	200,000.00 
	1,372,640.00 
	200,000.00 
	1,372,640.00 

	5. 专用账户Special Account
	-
	484,595.20 
	3,325,873.78 
	484,595.20 
	3,325,873.78

	总计Total
	72,080,000.00 
	17,198,000.61 
	118,033,317.79 
	66,496,976.71 
	456,382,050.56 


财务报表附注是本表的组成部分（The notes are integral parts of the financial statements）
（四）专用账户报表

iv. Special Account Statement

专 用 账 户 报 表

SPECIAL ACCOUNT STATEMENT

本期截至2018年12月31日                        

(For the period ended December 31, 2018）      
项目名称：世界银行贷款巴彦淖尔市水环境综合治理项目    开户银行名称：光大银行呼和浩特分行
Project Name: Bayannaoer Water Reclamation and Environment      Depository Bank: China Everbright Bank, 
Protection Projec Financed by the World Bank                                 Hohhot Branch
贷款号:  8047-CN                                               账号：50121488000000949

Loan No. 8047-CN                                          Account No.: 50121488000000949
编报单位：内蒙古自治区财政厅                                            货币种类：美元
Prepared by: The Financial Department of Inner  Mongolia Autonomous Region        Currency: USD
	A部分：本期专用账户收支情况

Part A-Account Activity for the Current Period
	金  额

Amount

	期初余额 Beginning Balance
	1,244,175.82

	增加：Add:
	

	本期世行回补总额 Total Amount Deposited this Period by ADB
	 15,952,532.81 

	本期利息收入总额（存入专用账户部分）

Total Interest Earned this Period if Deposited in Special Account
	 1,291.98 

	本期不合格支出归还总额

Total Amount Refunded this Period to Cover Ineligible Expenditures 
	-

	减少：Deduct:
	

	本期支付总额 Total Amount Withdrawn this Period
	 16,713,405.41 

	本期未包括在支付额中的服务费支出 Total Service Charges this Period if not Included in Above Amount Withdrawn
	-                                                     

	期末余额 Ending Balance 
	 484,595.20 

	B部分：专用账户调节Part B-Account Reconciliation
	金  额 Amount

	1. 世行首次存款总额  Amount Advanced by ADB
	 5,100,000.00 

	减少：Deduct:
	

	2. 世界银行回收总额Total Amount Recovered by ADB
	-

	3. 本期期末专用账户首次存款净额Outstanding Amount Advanced to the Special Account at the End of this Period
	 5,100,000.00 

	4. 专用账户期末余额Ending Balance of Special Account 
	 484,595.20 

	增加：Add:
	

	5. 截至本期期末已申请报账但尚未回补金额Amount Claimed but not yet Credited at the End of this Period
	   -

	申请书号Application No.
	金 额 Amount

	6. 截至本期期末已支付但尚未申请报账金额Amount Withdrawn but not yet Claimed at the End of this Period
	 4,624,165.09 

	7. 服务费累计支出（如未含在5和6栏中）   Cumulative Service Charges (If not Included in Item 5 or 6)
	 210.00 

	减少：Deduct:
	

	8. 利息收入（存入专用账户部分）Interest Earned (If Included in Special Account)
	 8,970.29 

	9. 本期期末专用账户首次存款净额Total Advance to the Special Account Accounted for at the End of this Period
	 5,100,000.00 


财务报表附注是本表的组成部分（The notes are integral parts of the financial statements）

（五）财务报表附注

财务报表附注

1. 项目情况

巴彦淖尔市水环境综合治理项目贷款号8047-CN，项目建设将从根本上治理内蒙古河套灌区各级排干沟、乌梁素海和黄河水生态环境的水质污染，通过采取建设污水处理厂及再生水回用等有效措施控制乌梁素海的外源污染和减少内源污染，建立完善的水质预警系统，有效保护乌梁素海、河套灌区和黄河水生态环境。同时项目实施可对巴彦淖尔市的水资源进行优化配置，合理开发再生水资源，并且通过深度加工蒙古国的煤、铜等矿产资源，促进国际区域经济合作，达到经济发展与环境保护双赢目的。项目贷款协定于2011年7月29日签订，2011年10月27日生效，预计2018年12月31日前关闭。项目原计划总投资1,094,000,000.00元，其中利用世行贷款80,000,000.00美元，折合人民币532,000,000.00元（按项目资金申请报告批复汇率1:6.6541），国内配套资金562,000,000.00元。2015年8月，项目进行了中期调整，调整后项目总投资852,910,000.00元，其中利用世行贷款80,000,000.00美元，折合人民币489,390,000.00元（按项目中期调整报告），国内配套资金363,520,000.00元。2018年1月，项目进行了第二次修订及关账日延期，取消使用项目的部分贷款约792万美元，调整后利用世行贷款72,080,000.00美元，土建部分提款报账比例调整为100%，关账日期修改为2018年12月31日。

2. 财务报表编制范围

本财务报表的编制范围包括巴彦淖尔市河套水务集团有限公司的财务报表及自治区财政厅专用账户报表。

3. 主要会计政策

3.1本项目财务报表按照财政部《世界银行贷款项目会计核算办法》（财际字﹝2000﹞13号）的要求编制。

3.2会计核算年度采用公历年制，即公历每年1月1日至12月31日。

3.3 本项目会计核算“权责发生制”作为记账原则，采用借贷复式记账法记账，以人民币为记账本位币。

3.4按照中国人民银行2018年12月31日汇率，即USD1=人民币6.8632元。

4. 报表科目说明

4.1 项目支出

2018年12月31日项目支出人民币72,138,682.60元，累计支出人民币806,350,257.00元，占总投资计划的94.54%。

4.2 货币资金

2018年12月31日货币资金余额为人民币7,439,704.37元，比期初减少人民币725,467.91元。

4.3 预付及应收款

2018年12月31日余额为人民币5,772,961.71元，比期初减少人民币6,451,352.29元。
4.4 项目拨款

2018年12月31日余额为人民币265,073,355.00元，其中中央及自治区到位的配套资金242,366,000.00元，市财政配套资金8,257,000.00元，巴彦淖尔市水务局8,080,000.00元，后旗财政局4,870,355.00元，中旗工业园区1,500,000.00元。

项目计划配套资金总额人民币265,473,355.00元，截止2018年12月31日到位配套资金人民币265,073,355.00元，占总计划的99.85%，其中中央财政环保项目专项资金65,600,000.00元，累计到位人民币65,600,000.00元，占计划的100%；中央节能预算内投资20,000,000.00元，累计到位人民币20,000,000.00元，占计划的100%；中央基建投资预算拨款42,000,000.00元，累计到位人民币42,000,000.00元，占计划的100%；自治区环保拨款50,000,000.00元，累计到位人民币50,000,000.00元，占计划的100%；自治区财政水污染防治专项资金61,716,000.00元，累计到位人民币61,716,000.00元，占计划的100%；自治区排污费环境保护专项资金3,450,000.00元，累计到位人民币3,050,000.00元，占计划的88.41%；巴彦淖尔市水务局补助资金8,080,000.00元，累计到位人民币8,080,000.00元，占计划的100%；市财政拨付项目管理费及利息补助8,257,000.00元，已全部到位；后旗财政局税费返还4,870,355.00元，已全部到位；中旗工业园区补贴1,500,000.00元，已全部到位。

4.5 项目借款

截止2018年12月31日巴彦淖尔市水环境综合治理项目账面余额为人民币622,167,006.56元，其中国际复兴开发银行贷款额（含专用账户）为人民币456,382,050.56元，国家开发银行借款165,784,956.00元。

本项目提款期为关账期后四个月，2019年4月提取土建类资金226,040.42美元，即截止2019年4月30日，累计提取世界银行贷款资金66,012,381.51美元，占贷款总额的91.58%，提取工程类资金58,197,137.65美元，占该类计划的103.50%，提取货物类资金5,954,163.07美元，占该类计划的42.53%，提取咨询费1,661,080.79美元，占该类计划的100.67%，先征费200,000.00万美元，占该类计划的100%，专用账户余额为484,595.20美元；累计国内借款人民币165,784,956.00元，占总计划的169.09%。

4.6 应付款

2018年12月31日余额为人民币-67,668,413.88元，主要是归还国内借款113,510,567.30元，及三个污水处理厂、两个再生水厂及乌梁素海网格水道竣工验收尾留质保金部分。

5.专用账户使用情况

本项目专用账户设在光大银行，账号为50121488000000949，币种为美元。专用账户首次存款 5,100,000.00美元。专用账户包括2019年4月底前的支出、提款。2018年年初余额1,244,175.82美元，利息收入1,291.98美元，提款15,952,542.81美元，支付16,713,405.41美元，2019年4月30日余额484,595.20美元，其中：2018年12月31日至2019年4月30日期间专用账户支出226,040.42美元，利息收入125.46美元，服务费支出10.00美元。

三、审计发现的问题及建议
审计发现的问题及建议
除对财务报表进行审计并发表审计意见外，审计中我们还关注了项目执行过程中相关单位国家法规和项目贷款协定遵守情况、内部控制和项目管理情况。我们发现存在如下问题：

（一）违反国家相关法规或贷款协定的问题。

应记未记先征费137.51万元。
2011年10月20日，巴彦淖尔市人民政府与巴彦淖尔市河套水务集团有限公司签订了“世界银行贷款巴彦淖尔市水环境综合治理项目”再转贷协议。协议中约定：巴彦淖尔市河套水务集团有限公司按贷款额6616万美元和市政府偿还的1384万美元的0.25%计算先征费支付额，分别为16.54万美元、3.46万美元，合计20万美元。按2011年7月29日中华人民共和国与国际复兴开发银行签订《内蒙古巴彦淖尔市水环境综合治理项目贷款协定》的规定，将于贷款生效日或生效日之后从贷款账户中提取并向世行支付先征费。经审计，截至2018年12月底，世界银行贷款巴彦淖尔市水环境综合治理项目账未体现先征费20万美元，折合人民币137.51万元的支付情况。

上述做法违反了《中华人民共和国会计法》第十条“下列经济业务事项，应当办理会计手续，进行会计核算……（五）收入、支出、费用、成本的计算”及第二十五条“ 公司、企业必须根据实际发生的经济业务事项，按照国家统一的会计制度的规定确认、计量和记录资产、负债、所有者权益、收入、费用、成本和利润”的规定。责成你公司与相关部门核查此业务并取得合规票据，按实际支出补记相关费用。你公司已接受审计建议。

（二）内部控制方面存在的问题

会计核算不规范，涉及金额16,579万元。
截至2018年12月底，巴彦淖尔市河套水务集团有限公司，将企业由国家开发银行股份有限公司贷款，作为“世界银行贷款巴彦淖尔市水环境综合治理项目”自筹资金，记入“其他应付款”，累计余额16,579万元人民币。

上述做法违反了财政部关于印发《世界银行贷款项目会计核算办法》的通知，第四条“项目单位应按本《办法》的规定，设置和使用会计科目……第352号科目‘其他应付款’一、核算项目单位应付、暂收其他单位和个人的款项，包括应付世行贷款利息、应付世行贷款承诺费和应付世行贷款资金占用费……及第305号科目‘国内借款’

二、如国内借款付给工程成本单位，项目单位应根据工程验收进行工程支出核算，借记“建安工程投资”科目，贷记本科目”和《中华人民共和国会计法》第九条“各单位必须根据实际发生的经济业务事项进行会计核算，填制会计凭证，登记会计账簿，编制财务会计报告”的规定。建议你公司严格按照相关规定进行会计核算。你公司已接受审计建议。
 

（三）上一年度审计发现问题未整改情况

上一年度审计报告中披露的项目结余资金使用未批复问题，巴彦淖尔市河套水务集团有限公司于2018年11月，将资金调整申请及相关资料已上报至巴彦淖尔市财政局，截至审计日，未得到有关部门回复；建设地点变更未得到自治区发展与改革委员会批复问题，巴彦淖尔市河套水务集团有限公司，目前只取得了乌拉特中旗发改局《关于同意干其毛都口岸加工园区再生水配套膜处理工程调整局部的通知》（乌中发改发〔2017〕311号文件）的批复；工程款支付缓慢问题，由于项目工程已全部完工，2017年12月，巴彦淖尔市河套水务集团有限公司对该项工程进行了结算审计并于2017年8月支付工程款215万元。对以上未整改到位的问题，责成你公司严格按照相关审批程序及合同履约情况继续整改，并将处理结果函告内蒙古自治区审计厅。
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